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Effects of Drought 
on the Murray 
River
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· A means to identify potential issues

· Used to obtain an engineers estimate (£/$)

· Used to identify the likely footprint (would it fit our site?)

· Basis of comparison against which contract documents 
were drawn up, 

· Many technical design criteria in contract clauses based, 

· Project budget allocated and one of the criteria against 
which the preferred bidder selected 

· The DBOM bidders were not compelled to follow the 
design.



Intake and Outfall



Desalinat ion Plant Treatment Process
· Capacity – init ial 150 Ml/ d expanding direct ly to 300 Ml/ d



Desalinat ion Plant
Design



Power Eff iciency and Energy 
Recovery



Mott MacDonald’s Involvement & 
Progress since Concept Design

· Concept Design completed by 31 July 2008, one 
month ahead of the programme

· Contract Documents issued, technical and commercial 
evaluation completed ahead of schedule.

· Contract awarded to AdelaideAqua for A$1.37-billion
in February 2009    

· Process Commissioning due to commence in June 
2010 with M&E already begun             

· Desalinated water expected on 1st December 2010 
(Thirteen months ahead of the target date) 


